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CCR No. 97-0255A Logged Date 3/6/97 Rev. A Request Type CCR

Priority Routine|:| Urgent Emergency |:| Affected Release Change Class ||

Title (description) SDPS BO Validation Changes

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC 96-0561

RTM Change Start New Baseline |:|

Problem

Requirement modifications and links are needed for BO validation and compliance of release B
TAM(s) and DID 304 rejection letter comments.

Proposed Solution

Additional L4s are added to a number of SDPS RDbRs, all L4s are deleted from SDPS0120#B which is
procedural and concerns 7day availability - this is then consistent with IMS-0010. RTM of 1/25/97 is utilized.

Revision A incorporates the following:
1) Deletes the proposed additional links for SDPSO0015#B as not necessary.

2) Deletes the proposed link of DSS-00700 to SDPS0022#B as not necessary. (PLS-00652 is
being changed 0S).

3) Deletes the proposed link of MSS-10300 from SDPS0022#B.
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Impact Analysis:
Organizations Affected: BoO [] Contracts [] ECS Chief Eng Fos [ M&o [
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Mike Helton Signed Mike Helton 3/7/97
Signature Date
Office Office Manager Signed Edward J. Nicosia  3/7/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson  Signed  Paul Fingerman  3/7/97

Signature Date
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